

Appendix One

Hedge End, West End and Botley Local Area Action Plan 2021/22 Progress Update

PROJECT/ PRIORITY	PROGRESS UPDATE (forecasts may change due to Covid restrictions and supply change impacts)
Major planning applications – maximise community benefit	
Boorley Park	The play area and MUGA has been completed and transferred to the Borough Council. In January, the Council was able to confirm that the community building and sports pavilion was in an acceptable condition to commence transfer. The legal transfer to the Borough Council has commenced.
Boorley Gardens	Road infrastructure work has commenced.
Woodhouse Lane	The installation of the community grass pitches is drawing to a close with the landscaping being planted. The construction of the Artificial Turf Pitch and the extension to the sports hall are progressing well. The Community Use Agreement with the Wildern Academy Trust is close to completion.
St. John's Phase 1 and Phase 2, Hedge End	Following the resolution of land acquisition issues with the developer, the installation of the play area is expected to commence shortly.
Winchester Street	The Section 106 legal agreement is being prepared for engrossment.
Hatch Farm	Following consultation with residents and young people, a contractor has been appointed to deliver the skate park. Delivery should take place in 2022.
Other Projects	
Itchen Valley Country Park – masterplan	Cabinet approval to fund the masterplan works has been given and an architectural consultant appointed. Work has commenced on the preparation of a planning application.
Former Budgen's site, Hedge End	Discussions are ongoing with a potential occupier for the site.
Climate Change Initiatives	
Telegraph Woods	An investigation has been carried out into the flooding issue in the site and further work is required. Progress on this project has been delayed due to resource limitations and Covid restrictions.
Land around Wildern Nature Reserve	An internal consultation with relevant Council teams has been carried out. Discussions are ongoing with Hedge End Town Council. Asset transfer process in progress.
Public Art Projects	
Snowdrop Place	Project to be delivered by the developer, awaiting submission of Public Art Statement.

Berry Theatre Entrance	Installation of the gates to commence Monday 21 st February 2022.
West End Heritage Markers	Fabrication of the markers has completed. Issues with the location of one marker to be resolved with HCC/ landowner. Installation anticipated Spring 2022.
Hedge End Green Routes	Fabrication of wayfinders completed. Issues with the location of one wayfinder to be resolved. Installation anticipated Spring 2022.