
 

 BISHOPSTOKE, FAIR OAK & HORTON HEATH (BIFOHH) LOCAL 
AREA COMMITTEE 

Wednesday 23 November 2022  

BIFOHH LOCAL AREA ACTION PLAN 2022/23 PROJECT 
PROGRESS REVIEW  

Report of the Local Area Manager 

 

Recommendation 

It is recommended that Councillors note the progress of the projects in the BIFOHH 
Local Area Action Plan (LAAP) 2022/23  
 

Summary 
 
This report presents a high-level progress review on the projects set out in the BIOFHH 
LAAP 2022/23.   

Statutory Powers 
 
Section 1 of the Localism Act 2011 i.e. the Local Authority's general power of competence, 
including power to act for the benefit of its area or persons resident or present in its area. 

 

Strategic Implications  

1. This update report on the projects included in the LAAP 22/23 covers all of 
the key objectives in the Corporate Plan.  

Background 

2. The Council has agreed a set of Borough-wide objectives to improve quality 
of life for all. These are set out in the Corporate Plan 2015-25. The Council 
also seeks to enable decisions to be made at the most appropriate local level, 
most notably through the five Local Area Committees but also through our 
town and parish councils and other more local partnerships. 

3. The Local Area Committee regularly approves a Community Investment 
Programme (CIP), which lists all the local projects and initiatives that the 
Local Area Committee and Parishes would like to deliver in the short, medium 
and long term. The list is used to negotiate section 106 contributions from 
developers which often form the majority of the funds required. These funds 
often need to be pooled from several developments over a number of years in 
order to achieve sufficient project budget. 
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4. All five Local Area Committees set out a shorter-term list of priorities for the 
financial year 22/23. The BIFOHH priorities are given in Appendix 1 within the 
BIFOHH Local Area Action Plan 2022/23. The Plan is used to determine 
budgets and resources as part of the Council’s annual business planning 
cycle. This is also a public facing document and part of its purpose is 
transparency, enabling residents to understand what the committee is 
planning to achieve. 

5. Local Area and Cabinet Councillors were consulted on the draft Plan earlier in 
the year, and it was then approved for adoption and publication in March 
2022. 

Project Progress Review  

6. Memorial Hall & Glebe Meadow Project – Develop the feasibility design for 
the Memorial Hall and submit for planning approval – Following frustrations 
over the momentum of the project, Bishopstoke Parish Council (with the 
agreement of Eastleigh Borough Council) decided to re-tender the 
architectural services contract for the remainder of the design. All design work 
and intellectual data to date are owned by the project team, therefore all 
agreed that a fresh view was required. The project manager is currently 
preparing tender documentation to advertise on the portal. Once detailed 
boundary information is received, this advert will be advertised on the local 
portal. 

7. The existing Memorial Hall had to be closed earlier in the year, due to it no 
longer being safe to hire. Given the concerns on insurance and safety, the 
decision has been taken to demolish the structure. The project manager is 
working with Bishopstoke Parish Council (BPC), awaiting final documentation, 
which will enable demolition hopefully in the coming months.   

8. Y Zone and Youth Project - Ensure smooth transition from internal to new 
external provider. Work with new provider to deliver a bold, modern, fit-for-
purpose youth provision that targets young people most in need of support – 
Youth Options began working with BIFOHH/BPC/Fair Oak & Horton Heath 
Parish Council (FOPC) in spring 2022. The contract with Youth Options, 
includes similar partnerships with ELAC and CFH.  

9. Youth Options has so far mainly undertaken outreach work with young people 
in the area, engaging with smaller, more consistent groups in several 
locations. Areas in BIFOHH (and marginally outside) include The Hub, YZone 
and surrounding area, Glebe Meadow, Stoke Park Woods, Knowle Park, New 
Century Park and Lapstone playing fields.  

10. Youth Options have used this time to collect data, meet with external partners 
(schools, Police, Community Development Officer) to piece together the 
information to enable a fit-for-purpose youth service in the area.  

11. Due to some logistical problems with the Y Zone management, Youth Options 
have been unable to begin the centre-based activities. Working with the 
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FOPC clerk, the Local Area Manager is prioritising access to the Y Zone 
facility.  

12. Youth Options provide a monthly report, detailing numbers of engagement 
with young people and logging topics of discussions and issues raised by 
them, to try and establish any patterns to help better direct resources. A six-
month review was held with officers and Youth Options on 2nd November to 
understand what has worked well and what could be improved. Slight 
changes to the reporting mechanisms have been suggested to ensure the 
most relevant data is collected, whilst also allowing the youth workers 
maximum time with the young people.  

13. Lapstone Farm Cricket Provision - Set up project team and begin work to 
provide a second wicket on site for Fair Oak Cricket Club – Arguably the 
greatest success thus far with the LAAP is the Lapstone Cricket Project. The 
project manager has now submitted its planning application, with an aim to 
being considered in March 2023.  

14. Working in partnership with FOPC, Fair Oak Cricket Club, Sport England, the 
Football Association (FA) and English Cricket Board (ECB), and a number of 
consultants and internal officers, public consultations on the proposals were 
held in mid-October (99% of responses were very supportive).   

15. Detailed mitigation plans for an improved net biodiversity gain have now been 
agreed and ball trajectory assessments and their mitigation have also been 
agreed and signed off, as well as understanding and working up contingency 
plans for the existing football and cricket clubs on site to continue to play their 
games during the construction. The project is now ahead of the LAAP aim, 
which was simply to set up the project team and start working up a project.  

16. Quobleigh Woods - Complete the transfer this countryside asset from the 
developer and work with the Council’s Countryside team to bring the site up to 
standard, utilising the specialist inside knowledge – Working in partnership 
with experts from the Countryside team ahead of the transfer, significant 
structures were discovered on the Quobleigh Woods site that require better 
understanding as to their potential impact on future maintenance.  

17. The formal asset transfer with the developer has yet to be completed, given 
the identification of what is believed to be a dam from the former weir with 
associated structures within the wetland. A report to Corporate Leadership 
Board (CLB) is being prepared by the Local Area Manager, Head of Legal 
and Head of Assets for consideration and guidance.  

18. New Century Park Café and Splash Pad - Work in partnership with Fair Oak 
& Horton Heath Parish Council to deliver this exciting community asset – 
Thanks to excellent project work by FOPC, the splashpad is now complete. 
There are some minor ‘snagging’ items that need rectifying, though these will 
be complete well ahead of the formal opening launch to the public on 6 May 
2023. 
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19. The community café is slightly further behind schedule due to previously 
unknown ground conditions and procurement delays. These have been 
overcome with bore hole testing, with the likelihood of a pile-driven solution 10 
– 12 metres down. Once a safe solution has been agreed, the project will 
proceed, with an estimated completion of summer 2023. 

20. Asset Transfers - complete all existing asset transfers for BIFOHH from the 
developer to the Council, and then to the appropriate Parish where relevant – 
When new development is permitted within the local area, depending on the 
size of the development, significant open space, play areas and other 
community assets are transferred to the Council (and then sometimes onto 
the Parish Council) from the developer. Before they can be transferred into 
the Council’s portfolio, the Council requires the assets to be of an acceptable 
standard. 

21. Working with various developers over the years, many of the proposed assets 
in BIOFHH have not been deemed an acceptable standard. This has caused 
significant delays from the developer to the Council, and then from  the 
Council to the Parish Council. The Council’s enforcement officers have 
worked with the project team to hold the developers to account, with varying 
success.  

22. BIOFHH has six significant outstanding asset transfers, some stretching back 
five years. Whilst this is not ideal, four of these assets that have been 
eventually deemed acceptable to transfer are currently being managed and 
maintained by the appropriate Parish Council on licence, with the associated 
commuted sums and adjustments to the Parish precepts in place. The formal 
legal transfer, however, is yet to take place. 

23. However, there are other transfers that do not yet have an interim solution in 
place. Bow Lake Gardens and The Chase sites in Bishopstoke, (allotments, 
play area, open space and cemetery extension) still need a resolution. These 
sites have been prioritised for action by the Council, but some challenges 
recruiting to certain roles mean that progress has temporarily stalled.   

24. Both the BiFOHH LAC Chair and the Clerk of Bishopstoke Parish Council 
have contacted the Chief Executive to express their dissatisfaction with 
progress on Bow Lake Gardens and the Chase in particular.   

25. Planney and Tree Corridor Project - Complete the revitalisation of the 
Planney woodland and the Tree Corridor project, which aims to tackle climate 
change and increase wildlife habitats – The Tree and Bee Corridor is on 
schedule and is a great example of delivering the green agenda, a key priority 
for the BIFOHH LAC. Linking larger wooded areas in the Bishopstoke area 
with smaller green spaces, rewilding is being achieved by creating pockets of 
green within housing estates, on land, which is otherwise desolate, and for 
only a very few local residents to enjoy. The new proposed green areas 
comprise trees, shrubs, climbers and ground flora which are both edible and 
provide fodder and habitat for wildlife.  
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26. Information leaflets were designed and delivered to the houses surrounding 
the proposed planting sites (Stoke Park Road, Underwood Road, East Drive 
and Escombe Road). During follow up visits to the areas, the projects were 
discussed with those residents who were at home. The feedback was very 
positive, and residents are generally keen to get involved. An EBC email 
address was also handed out with the leaflets to encourage people to contact 
EBC, with a view to getting involved with the planting and maintenance. Some 
residents said they would post the leaflet on their social sites to drum up more 
interest. It would be desirable to establish 'working groups' or 'friends of 
groups' for future longevity and sustainability - such as helping with watering 
and weeding etc.  

27. The planting season runs until March and the Council’s consultant will 
endeavour to get the above sites planted up before this date. Soil samples 
have been taken, and orders for the trees and shrubs are in, so help with 
setting up the planting would be fantastic community engagement. 

28. The planting sites will then evolve dynamically, with the trees forming the 
structural framework, local residents can plant in between them to effectively 
create community allotment gardens. Mowing will therefore be restricted to 
the maintenance of footpaths and walk-ways will need to be cut through 
longer sections of a wildflower meadow. 

29. The improvements to the Planney (a small strip of woodland linking Edward 
Avenue and Church Road) have been a key early success with the LAAP and 
a key larger site of the Tree Corridor Project. The new Community 
Development Officer, alongside the Tree consultant have engaged with local 
schools, the community payback service and local residents to breathe new 
life into this forgotten green lung.  

30. Foliage has been stripped back, essential tree maintenance undertaken, a 
new fence and gates at the Edward Avenue side installed and high-quality 
animal woodcarvings and wood benches erected, following community 
engagement with local schools and a local artist.  

31. All that remains at the Planney is for the new management plan to be 
presented back to Direct Services to enable the area is kept up to the 
standard it is now.  

32. Public Art - Produce a Public Art Strategy for the local area and deliver public 
art projects in a joined-up approach, that reflect the history and essence of the 
local villages – A draft public art vision for the BIFOHH area has been 
produced and presented to BIFOHH and the Parish Council clerks and chairs 
early in the summer. The general themes picked up in the vision are along the 
lines and thinking of the Committee, however, some of the wording needs to 
be revisited, as well as the detail.  

33. The Council’s internal Urban Landscape and Design (UL&D) officers are 
putting together a response to the issues raised at the presentation. A new 
Public Art Officer has been employed and will also engage with this work. 
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Financial Implications 

34. There are no direct financial implications arising from this report. 

Equality and Diversity Implications 

35. The Equality Act is relevant to the decision in this report as the decision 
relates to eliminating discrimination, advancing equality of opportunity, or 
fostering good relations between different people. A full Equality Impact 
Assessment (EIA) has not been carried out, because while there are some 
equalities impacts, it is not proportionate to carry out a full EIA. 

Climate Change and Environmental Implications 

36. The BIFOHH local area committee (LAC) is fully focused on improving the 
environment and tackling climate change. The first key priority in the 22/23 
LAAP states the climate emergency and commits the LAC will ensure impacts 
on the environment and climate change are central in their thinking. This 
overarching priority seeks to ensure a wraparound commitment for every 
project and committee decision.  

 

Conclusion 

37. The report asks Councillors to note its content of the high-level project 
progress review of the BIFOHH Local Area Action Plan 22/23. 
 

Andy Thompson 
LOCAL AREA MANAGER 

 
Date: 23 Nov 2022 
Contact Officer: Andy Thompson  
Tel No: 023 8068 8357 
e-mail: andrew.thompson@eastleigh.gov.uk 
Appendices Attached: 1  
 

LOCAL GOVERNMENT ACT 1972 - SECTION 100D 

The following is a list of documents which disclose facts or matters on which this 
report or an important part of it is based and have been relied upon to a material 
extent in the preparation of this report. This list does not include any published works 
or documents which would disclose exempt or confidential information. 

Background Papers – Eastleigh Borough Council Corporate Plan 2015-25 


